
T&PW & W&M - Your Committee, having under consideration the rehabilitation of a portion of
the 'loth Ave SE Storm Tunnel, now recommends that the proper City officers be authorized to
execute Amendment No. 1 to Contract No. C-35425 (OP 7515) with Lametti & Sons, lnc.,
increasing the contract by $52,128.40, for a revised contract total of $2,873,953.40, for
construction change orders associated with changed site conditions prior to beginning the
original contractual work.
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